
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

8:46 AM

Run date

Time

Reviewer: Shedd, Bill

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Feather, Bernard

Diary #: 473 Date: 17-Dec-2013 Tuesday

Approved Date:

Shift Hours: 08:00 am 10:00 pm Break: 5:00 Over Time: 01:00

Const Calendar Day: 561

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

not recorded

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

MEP staftt Meeting 0830-0900. Mechanical contractor's coordination meeting 1000-1130. Misc. MEP
paperwork and write diaries. Track progress of FWS testing of carbon steet lines along the south barrier of
the WB bridge from 1900 on the night of 12/17/2013 to 0300 the morning of 12/18/2013. Mahmoud
Khandaghabadi did the overnight inspection and by-off of the testing.

Bid Item: 125 0-000-000.12504-0120F4 DOMESTIC WATER (2 1/2 NPS)

F.W. SPENCER AND SON, INC

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM RICHARD KIIKVEEWelder 5.50 0.00 0.00 5.50

JNM NARCISO BIAGIPlumber/Pipefitter 5.50 0.00 0.00 5.50

FOR TOM COLOMBOPlumber/Pipefitter 5.50 0.00 0.00 5.50

Diary: Dispute

Pipe Testing

The FWS crew, including Josh Johnson, arrived in the lane closure at 2030 and began setting up to test
the 2 1/2" DW line along the south barrier of the WB bridge from the base of W2W to PP 128. The crew
filled the pipe at PP 11, bleeding the air as the pipe filled.

Starting at 2150, the crew pressurized the line to 25psi, then every 10 minutes, they increased the
pressure by 25psi until it reached the test pressure of 225 psi at 2310. Between 2030 and 2200, I walked
the length of pipe from PP 8 to PP 128, checking for leaks and noting locations where utility station caps
and chains were missing. The only leak I detected was a weep in the water valve at approximately PP
98.

The pressure was held constant for one hour and successfully concluded. After discussing the test with
Tom Colombo and Mahmoud Khandaghabadi on 12/18/2013, I signed the pipe testing checklist sheet.

In preformance of the testing, the crew used a 2000 gallon water tank truck.

125 0-000-000.125

Bid Item: 126 0-000-000.12604-0120F4 COMPRESS AIR (4 NPS)

F.W. SPENCER AND SON, INC

Page 1 of 2ddrRptbyBidItem



Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Feather, Bernard Diary #: 473 Date: 17-Dec-2013 Tuesday

Diary: Dispute

Pipe Testing

Parallel to the testing of the 2 1/2" DW line, the FWS crew arrived in the lane closure at 2030 and began
setting up to test the 4" CA line along the south barrier of the WB bridge from the base of W2W to PP
128.

Starting at 2050, the crew pressurized the line to 25psi, then every 10 minutes, they increased the
pressure by 25psi until it reached the test pressure of 150 psi at 2130. Between 2030 and 2200, I walked
the length of pipe from PP 8 to PP 128, checking for leaks and noting locations where utility station caps
and chains were missing.

The pressure was held constant for one hour while the crew soap tested every valve, then successfully
concluded the test at 2230. After discussing the test with Tom Colombo and Mahmoud Khandaghabadi on
12/18/2013, I signed the pipe testing checklist sheet.

In preformance of the testing, the crew used a rental Sullair 375H air compressor.

Between 2030 and 2200, I walked the length of pipe from PP 8 to PP 128,

126 0-000-000.126

Bid Item: 001 0-FWS-ELS.354CCO-354 CIC - Mechanical Impacts - F.W. Spencer

F.W. SPENCER AND SON, INC

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM RICHARD KIIKVEEWelder 2.50 0.00 0.00 2.50

JNM NARCISO BIAGIPlumber/Pipefitter 2.50 0.00 0.00 2.50

FOR TOM COLOMBOPlumber/Pipefitter 2.50 0.00 0.00 2.50

Diary: Dispute

Mechanical Change of

To perform the night's operations, the FWS crew worked from a closure of the #1 lane of the WB bridge.
The crew, including Josh Johnson, spent 1.5 hours mobilizing to the work location, and 1 hour
demobilizing at the end of the shift.

In addition to equipment used in the day’s operations, the crew used 2 additional crew trucks, a light tower,
and a port-a-potty on a trailer.

001 0-FWS-ELS.354
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